
Project Manager’s Quarterly Progress Report - 3rd Quarter FY 2000
U.S. Large Hadron Collider Construction Project

1. PROJECT IDENTIFIERS

Reporting Period: Through June 30, 2000
Program Sponsors: DOE High Energy Physics Division/NSF Physics Division
DOE/NSF Program Manager: T. Toohig, (301) 903-4115, timothy.toohig@science.doe.gov
DOE/NSF Associate Program Manager: M. Goldberg, (703) 306-1894, mgoldber@nsf.gov
Operations Office: Chicago Operations Office/Fermi Group
DOE/NSF Project Manager: J. Yeck,  (630) 840-2530, jim.yeck@ch.doe.gov

2. PROJECT DESCRIPTION

The Department of Energy (DOE) and the National Science Foundation (NSF) have signed
agreements committing to collaboration in the construction of the Large Hadron Collider (LHC)
at CERN (European Laboratory for Particle Physics) and two of its associated detectors.  The
U.S. fabrication effort will be carried out at, or under the supervision of, U.S. universities and
national laboratories under the terms and conditions described in the International Collaboration
Agreement (Agreement) and its Accelerator and Experiments Protocols.  The U.S. LHC
Construction Project is defined by the goods and services to be provided to CERN under the
terms of the Agreement between DOE, NSF, and CERN.  These goods and services include DOE
contributions to the LHC accelerator, and DOE and NSF contributions to the ATLAS (A
Toroidal LHC Apparatus) and CMS (Compact Muon Solenoid) experiments.

The DOE contribution to the LHC accelerator consists of items provided by DOE National
Laboratories and CERN direct purchases from U.S. industrial firms.  The scope of these
contributions is addressed in the Accelerator Protocol and described in detail in an Implementing
Arrangement between the collaborating DOE National Laboratories and CERN.  The DOE and
NSF contributions to the ATLAS and CMS detectors consist of items supplied by the
collaborating U.S. universities and DOE National Laboratories.  The scope of these contributions
is addressed in the Experiments Protocol and described in detail in Memoranda of Understanding
for collaboration on construction of each experiment.

The U.S. LHC Construction Project includes the U.S. ATLAS, U.S. CMS, and U.S. LHC
Accelerator projects.  This report summarizes the overall status of the U.S. LHC Construction
Project effort and includes more detailed status information on each sub-project.  Additional
information can be accessed at the following web sites:

U.S. LHC Project - http://www.hep.net/doe-hep/lhc.html
LHC Project - http://wwwlhc.cern.ch/ U.S. LHC Accelerator - http://www-td.fnal.gov/
ATLAS - http://atlasinfo.cern.ch/Atlas/Welcome.html U.S. ATLAS - http://www.usatlas.bnl.gov/
CMS - http://cmsinfo.cern.ch/Welcome.html U.S. CMS - http://uscms.fnal.gov/
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3. PROJECT MANAGER'S NARRATIVE HIGHLIGHTS

The current list of DOE/NSF project reviews and status meetings is provided below:

U.S. LHC Construction Project             Event                                                                 Date
U.S. CMS Detector DOE/NSF Review April 11-13, 2000
U.S. LHC Accelerator DOE/NSF Review May 16-17, 2000
U.S. ATLAS Detector Quarterly Status Meeting June 9, 2000
U.S. CMS Detector Quarterly Status Meeting July 14, 2000
U.S. LHC Accelerator Quarterly Status Meeting August 22, 2000
U.S. ATLAS Detector DOE/NSF Review September 13, 2000
U.S. CMS Detector DOE/NSF Review October 11, 2000
U.S. LHC Accelerator DOE/NSF Review             November 28-30, 2000
U.S. ATLAS Detector Quarterly Status Meeting         December 12, 2000

The results of these activities are documented in formal reports and meeting notes.  The U.S.
CMS and ATLAS projects submit monthly reports and the U.S. LHC Accelerator project submits
a quarterly report.  Current performance data is summarized in the following tables:

Table 3.1, Schedule Performance Indices
Planned Complete

(BCWS/BAC)
Actual Complete
(BCWP/BAC)

Schedule Performance
(BCWP/BCWS)

U.S. ATLAS 25% 24% 96%
U.S. CMS 53% 46% 86%
U.S. LHC Accelerator 51% 47% 92%

Table 3.2, Contingency Status (in thousands of dollars)

Total Project
Cost

(TPC)

Budget at
Completion

(BAC) Contingency

Budgeted Cost
 of Work

Performed
(BCWP)

Remaining
Work to be
Performed

(BAC-BCWP)
Contingency/

(BAC-BCWP)
US ATLAS 163,750 128,676 35,074 30,997 97,679 36%
US CMS 167,250 129,205 38,045 59,954 69,251 55%
US Accelerator 110,000 94,724 15,276 44,096 50,628 30%

Table 3.3, Cost & Schedule Performance (in thousands of dollars)
Cumulative Costs to Date

Budgeted Cost Costs at Completion
Work Work Actual Variance Revised

Scheduled Performed  Cost Schedule Cost Budgeted Estimate Variance
U.S. ATLAS 32,357 30,997 32,121 -1,360 -1,124 163,750 163,750 0
U.S. CMS 68,197 59,954 63,302 -8,243 -3,348 167,250 167,250 0
U.S. LHC Accelerator 48,031 44,096 46,795 -3,935 -2,699 110,000 110,000 0
CERN Invoices 14,615 14,615 14,615 0 0 90,000 90,000 0

U.S. LHC Total 162,202 139,386 142,032 -22,816 -2,646 531,000 531,000 0
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4. PROJECT MANAGER’S ASSESSMENT

The U.S. projects continue to meet their goals and are reliable and influential partners in the
construction of the ATLAS and CMS detectors and the LHC machine.

Cost - Cost performance is good as material contracts are typically below estimates and labor
costs continue to track close to plans.  Project reviews and reports confirm that each project has
adequate contingency available.  The detector projects are in the production phase and cost
experience on production labor will be an important future indicator of cost performance.

Schedule - Schedule performance is measured through milestone completion and by earned
value.  These measurements indicate that schedule progress is behind plans averaging about
ninety percent of the baseline plan.  CERN expects to complete construction of the LHC in 2005
and initiate collider commissioning.  The U.S. schedules are consistent with this goal.

Technical - We remain confident that the U.S. deliverables to CERN can be realized with the
planned funding.  The U.S. LHC Construction Project deliverables are accepted by CERN and
approved by the DOE/NSF Joint Oversight Group.  We hope to provide additional items to
CERN, within the approved funding, should cost performance be favorable.

ISSUES

LHC Schedules - CERN is completing a review of the schedules for the LHC machine and the
ATLAS and CMS experiments.  The results of this review will be presented at the CERN
Council meeting in December 2000.  We expect CERN to reaffirm the July 2005 completion date
and to present a new commissioning scenario.  The goals of this scenario are beam in one ring in
July 2005, two weeks of collisions in October 2005, and start of the physics run in April 2006.
DOE and NSF staff are monitoring this planning activity.

ATLAS and CMS Technical Integration – Staff levels for ATLAS and CMS technical
integration and coordination has been less than necessary.  Recently CERN provided additional
positions to ATLAS and CMS and are evaluating the situation as part of the schedule review.

Radiation Hard Electronics - Although there has been technical progress in the development of
radiation hard electronics for the ATLAS and CMS experiments, significant challenges remain
including production yields and the viability/interest of current vendors.  Export license and dual-
use technology issues are additional complications.

Russian Collaborators - Some collaborators on the experiments are behind on their
commitments.  The Russian collaborators are well behind their original plan but are beginning to
show some improvement.  ATLAS and CMS management continue to address shortfalls from
Russian and other collaborators when schedules dictate.  U.S. CMS has accepted additional
responsibilities for the hadron calorimeter tasks in order to hold schedule.
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5. NARRATIVE SUMMARY

5.1 U.S. ATLAS CONSTRUCTION PROJECT

ATLAS International – The ATLAS Spokesperson, Peter Jenni, addressed the status of the
overall ATLAS experiment at the April 2000 Resource Review Board meeting.  Highlights from
the Spokesperson are summarized below.

� The fabrication of the large, time-critical components of  the common projects are well
underway including the magnets and the liquid argon cryostats.

� Emphasis is being given to integration issues that are on the critical path.
� Critical items to be resolved include the barrel toroid coil casing, the liquid argon

electrodes, the liquid argon endcap construction and cold tests, and radiation-hard
electronics.  The collaboration is making dedicated efforts to address these problems and
to recover schedule.

� The overall ATLAS and detector subsystem schedules are under revision with the goal of
a working detector in October 2005 and the full detector in April 2006.

U.S. ATLAS - A DOE/NSF Quarterly Status Meeting was conducted on June 9, 2000, at Indiana
University.  The meeting participants concluded that there is good technical progress on all fronts
but the supply of parts for U.S. production sites is a significant concern. A major revision to the
Level 2 cost and schedule baseline was approved immediately following the meeting.  The
revised schedule milestones are consistent with the ATLAS need dates. U.S. ATLAS highlights
are summarized below.

� Fabrication of the barrel cryostat for the liquid argon calorimeter is  progressing quite
well at Kawasaki Heavy Industries.  Photos are at http://www.usatlas.bnl.gov/barrel.htm .

� Production is underway for the liquid argon signal feed-throughs.
� The warm vessel for the liquid argon cryostat was successfully vacuum tested.
� Tile calorimeter modules are now being delivered to CERN and progress on mechanical

assemblies is slightly ahead of schedule.
� There are mixed results on the development of radiation hard electronics.  This issue will

continue to require a substantial, coordinated effort by the U.S. groups and their
international collaborators.

� There are delays in bringing the Transition Radiation Tracker detectors into production.
The visit at IU demonstrated that the facilities are ready to proceed but the supply of
components is a concern.

� The U.S. Muon Monitored Drift Tube assembly sites at Boston, Michigan and Seattle
were qualified as production ready by ATLAS. All three module 0 (first module using
production tooling) were completed.  Production is ready to proceed but the supply of
parts is a continuing concern.

� The U.S. project team continues to work with the ATLAS subsystem project leaders on
schedule issues in an effort to keep U.S. deliverables consistent with ATLAS need dates.
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5.2 U.S. CMS CONSTRUCTION PROJECT

CMS International - The CMS Spokesperson, Michel Della Negra, presented the status of the
CMS experiment at the Resource Review Board meeting in April 2000. Highlights presented by
the Spokesperson are summarized below.

� There is good progress on the solenoid magnet with some delay in coil winding.
� The experiment has taken beneficial occupancy of the assembly building.
� There are delays in the excavation of the access shafts.
� The collaboration has approved a new strategy for the central tracker that avoids staging.

This strategy eliminates the micro-strip gas chambers and relies entirely on silicon layers.
� CMS leadership has evaluated the risk of funding shortfalls from collaborating countries

including Russia and has developed contingency plans for addressing the shortfall.
� CMS is making plans for a "working" detector ready for first beam in 2005, taking into

account technical and financial constraints.  This plan supports completion of major
fractions of each detector subsystem in time for first beam.

U.S. CMS - A DOE/NSF Quarterly Status Meeting was conducted July 14, 2000, at Fermilab.
The meeting participants were impressed by the technical progress and generally satisfied with
cost performance.  There are some schedule concerns, in particular a delay in the design of the
front-end electronics for the hadron calorimeter and the start of production for the Cathode Strip
Chamber (CSC) assemblies.  The meeting agenda emphasized production readiness for the CSC
assemblies.  U.S. CMS status highlights are summarized below.

� The barrel brass absorber and scintillator tiles for the Hadron Calorimeter are on
schedule.  The front-end electronics are behind schedule and the project has developed a
corrective action plan.

� Cathode Strip Chambers assemblies for the Endcap Muon system are now in production.
Panel production continues at the rates needed to support assembly prouduction.

� There are now a number of critical path schedule concerns for the Electromagnetic
Calorimeter including the supply of lead-tungstate  crystals, the mechanical assembly
design and fabrication, and electronics.  While the U.S. is not responsible for the crystals
and the mechanical assembly we do have responsibilities for electronics.  The problems
with radiation hardness are being addressed through work on an alternative design.

� The Trigger/Data Acquisition System Application Specific Integrated Circuit (ASIC)
submissions for the calorimeter are in progress.  The muon trigger has been redesigned.

� A readout chip setup for the Forward Pixels has successfully completed a test beam run at
Fermilab.

� All U.S. responsibilities for CMS Common Projects are under contract.  Fermilab
awarded the final contracts for aluminum stabilizer and bulk aluminum.  The first 1400-
ton barrel yoke ring is complete.
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5.3 U.S LHC ACCELERATOR CONSTRUCTION PROJECT

LHC - CERN is maintaining the July 2005 turn on date for the machine. Interim milestones are
routinely met but there is essentially no schedule float. The commissioning scenario is being
revised with a goal of beam in one ring in July 2005, collisions for two weeks in October 2005,
and the start of the physics run in April 2006.

U.S. LHC Accelerator - A DOE review was conducted on May 3-4, at Brookhaven National
Laboratory.  U.S. LHC Accelerator highlights are summarized below.

Interaction Region (IR) Quadrupoles
� The prototype magnet production is underway.  The short model magnet R&D program

was completed with the final 1.8 meter model magnet confirming the magnet design
meets all LHC requirements.

� A cost review of the IR quad program was completed.  Costs are tracking close to plan.
� The heat exchanger test units delivered to CERN are now under test.
Interaction Region and RF Region Dipoles
� The second of two 3-meter prototype magnets was produced and successfully tested.
� The production schedule will be delayed four to six months to better match CERN's

schedules for supplying parts and approved interface specifications.
IR Feedboxes and Absorbers
� Detailed design work on the Feedboxes and Absorbers is well underway.
� Functional specification for IR absorbers was approved by CERN.
� The contract for high temperature superconductor leads was awarded.
Superconducting Cable Testing and Production Support
� Upgrades to the superconductor test facility at BNL are completed and a few pre-

production samples were delivered by CERN.  The supply of production samples is well
behind schedule.

Accelerator Physics
� BNL/LBNL/Fermilab continue to hold workshop on LHC accelerator physics topics.

CERN Direct Purchases - DOE reimburses CERN for their payments to qualified U.S. vendors
[Reference U.S.-CERN Agreement and Accelerator Protocol].  The status is shown in Table 5.1.

Table 5.1, Status of DOE Payments (in $000)

Contract Item Company (U.S. supplier)
Amount

Paid
Contract

Price
w/ options

& escalation
Niobium-Titanium Alloy Bars Wah Chang 12,656 38,667 48,431
Niobium Sheets Wah Chang 1,667 5,633 6,951
Superconducting Cable IGC Advanced Superconductors 1,151 16,447 20,985
Polyamide Insulation Film Kaneka High Tech Materials 0 5,425 6,510
Enameled Superconductor IGC Advanced Superconductors 0 746 968

Totals 15,474 66,918 83,875

6. FINANCIAL/COST STATUS AND PLANS



Project Manager’s Quarterly Progress Report – 3rd Quarter FY 2000
U.S. Large Hadron Collider Construction Project

7

TOTAL PROJECT FUNDING PLAN (then year millions of dollars)*

Fiscal Year FY96 FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 Total

Machine Funding Profiles (DOE)
US LHC 2.00 6.67 14.00 15.40 24.92 9.38 14.20 11.20 8.33 3.90 110.00
CERN Direct 0.00 0.00 0.00 8.09 8.29 17.92 15.00 14.90 15.00 10.80 90.00

Machine Total 2.00 6.67 14.00 23.49 33.21 27.30 29.20 26.10 23.33 14.70 200.00

Detector Funding Profiles (DOE and NSF)
US ATLAS 1.70 3.71 10.05 25.63 28.43 26.80 25.85 21.89 14.69 5.00 163.75
   DOE 1.70 3.71 10.05 9.00 16.49 14.51 13.20 14.60 14.69 5.00 102.95
   NSF 0.00 0.00 0.00 16.63 11.94 12.29 12.65 7.29 0.00 0.00 60.80

US CMS 2.30 4.62 10.95 38.03 24.26 21.27 21.81 21.73 15.98 6.30 167.25
   DOE 2.30 4.62 10.95 32.51 20.30 17.19 17.60 19.30 15.98 6.30 147.05
   NSF 0.00 0.00 0.00 5.52 3.96 4.08 4.21 2.43 0.00 0.00 20.20

Detectors Total 4.00 8.33 21.00 63.66 52.69 50.07 55.66 45.72 29.87 0.00 331.00

TOTAL DOE & NSF FUNDS, COSTS, & COMMITMENTS (cumulative $000)†

U.S. LHC Construction Project
A = Funds
Allocated

B = Estimate
Actual Costs

C = Open
Commitments

D= B+C
Total

A–D = Funds
Available

U.S. ATLAS 69,520 32,121 5,722 37,843 31,677
U.S. CMS 80,160 63,302 2,058 65,360 14,800
U.S. LHC Accelerator 58,170 43,927 2,868 46,795 11,375
CERN Direct Purchases 16,380 14,615 0 14,615 6,585

Total 229,050 153,965 10,648 164,613 64,437

                                                          
* This report includes a revision to the funding profile for the U.S. LHC Construction Project that is addressed in the
FY 2001 budget planning for DOE.  The revision to the original profile was made in order to better match the needs
of the construction projects.  This report also includes a change in the distribution of funds between the U.S. LHC
Accelerator project and the CERN direct project to address delays in CERN invoices.
† Based on financial reports from the U.S. LHC construction projects.  NSF funding is provided after the beginning
of the fiscal year and therefore it is necessary to carry-over funding into the subsequent fiscal years.
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7. DOE/NSF COST BASELINES AT LEVEL 2 (in $000)

U.S. ATLAS Cost Baseline
WBS Description Previous Change Current

1.1 Silicon System 18,029 540 18,569
1.2 Transition Radiation Tracker 8,187 892 9,079
1.3 Liquid Argon Calorimeter 39,871 1,101 40,972
1.4 Tile Calorimeter 6,950 962 7,912
1.5 Muon Spectrometer 19,835 4,108 23,943
1.6 Trigger/Data Acquisition System 11,000 -43 10,957
1.7 Common Projects 9,179 9,179
1.8 Education 286 286
1.9 Project Management 7,779 7,779

Contingency 42,634 35,074
U.S. ATLAS Total Project Cost Baseline 163,750 0 163,750

U.S. CMS Cost Baseline
WBS Description Previous Change Current

1.1 Endcap Muon 33,846 453 34,299
1.2 Hadron Calorimeter 37,167 141 37,308
1.3 Trigger and Data Acquisition 12,975 12 12,987
1.4 Electromagnetic Calorimeter 9,455 3 9,458
1.5 Forward Pixels 6,018 10 6,028
1.6 Common Projects 23,000 23,000
1.7 Project Office 6,125 6,125
1.8 Silicon 0 0

Contingency 38,664 38,045
U.S. CMS Total Project Cost Baseline 167,250 0 167,250

U.S. LHC Accelerator Cost Baseline
WBS Description Previous Change Current

1.1 Interaction Region Components 49,527 49,527
1.2 Radio Frequency Straight Section 14,646 14,646
1.3 Superconducting Wire and Cable 11,868 11,868
1.4 Accelerator Physics 5,133 5,133
1.5 Project Management 13,550 13,550

Contingency 15,276 15,276
U.S. LHC Accelerator Total Project Cost Baseline 110,000 0 110,000
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8. SCHEDULE STATUS AND PLANS

8.1 U.S. ATLAS Construction Project Milestones

U.S. ATLAS Major Project Milestones (Level 1)
Description Baseline Schedule Forecast (F) Date Actual (A) Date
Project Start 01-Oct-95 01-Oct-95 (F) 01-Oct-95 (A)
Project Completion 30-Sep-05 30-Sep-05 (F)

U.S. ATLAS Major Project Milestones (Level 2)
Subsystem Schedule

Designator
Description Baseline

Schedule
Forecast (F) /
Actual (A)
Date

Silicon (1.1) SIL L2/1 Start Full Silicon Strip Electronics Production 23-Apr-01 23-Apr-01 (F)
SIL L2/2 Start Full Strip Module Production 26-Nov-01 26-Nov-01 (F)
SIL L2/3 ROD Design Complete 14-Jun-01 14-Jun-01 (F)
SIL L2/4 Complete Shipment of Silicon Strip Module

Production
13-Oct-03 13-Oct-03 (F)

SIL L2/5 ROD Production/Testing Complete 13-Mar-03 13-Mar-03 (F)
TRT (1.2)
Mechanical TRT L2/1 Final Design Complete 31-Dec-98 07-Dec-98 (A)

TRT L2/2 Module Production Complete 03-Feb-03 03-Feb-03 (F)
TRT L2/3 Barrel Construction Complete 16-Sep-03 16-Sep-03 (F)

Electrical TRT L2/4 Select Final Elec Design 15-Jun-01 15-Jun-01 (F)
TRT L2/5 Start Production of ASICS 06-Dec-01 06-Dec-01 (F)
TRT L2/6 Installation Complete 04-Jan-05 04-Jan-05 (F)

LAr Cal LAr L2/1 Cryostat Contract Award 24-Jul-98 05-Aug-98 (A)
(1.3) LAr L2/2 Barrel Feedthroughs Final Design Review 30-Sep-98 02-Oct-98 (A)

LAr L2/3 Start Electronics Production (Preamps) 30-Jun-00 30-Jun-00 (A)
LAr L2/4 FCAL Mechanical Design Complete 14-Dec-98 15-Dec-99 (A)
LAr L2/5 FEB SCA Prod. Chip Submission/Contract

Award
02-Mar-01 02-Mar-01 (F)

LAr L2/6 Level 1 Trigger Final Design Complete 02-Jan-01 02-Jan-01 (F)
LAr L2/7 ROD Final Design Complete 01-Jun-02 01-Jun-02 (F)
LAr L2/8 Motherboard System Production Complete 01-Jun-02 01-Jun-02 (F)
LAr L2/9 Cryostat Arrives at CERN 15-May-01 15-May-01 (F)
LAr L2/10 Barrel Feedthroughs Production Complete 15-Oct-01 15-Oct-01 (F)
LAr L2/11 FCAL-C Delivered to EC 17-Oct-02 17-Oct-02 (F)
LAr L2/12 FCAL-A Delivered to EC 08-Dec-03 08-Dec-03 (F)
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U.S. ATLAS Major Project Milestones (Level 2) (Continued)
Subsystem Schedule

Designator
Description Baseline

Schedule
Forecast (F) /
Actual (A)
Date

Tile Cal Tile L2/1 Start Submodule Procurement 01-Sep-97 01-Sep-97 (A)
(1.4) Tile L2/2 Technology Choice for F/E Electronics 15-Nov-97 15-Nov-97 (A)

Tile L2/3 Start Module Construction 01-May-99 20-Sep-99 (A)
Tile L2/4 Start Production of Motherboards 01-Oct-00 01-Oct-00 (F)
Tile L2/5 All Electronic Components Delivered to

CERN
01-Oct-02 01-Oct-02 (F)

Tile L2/6 Module Construction Complete 30-Sept-02 30-Sep-02 (F)
Tile L2/7 All Modules Delivered to CERN 20-Dec-02 20-Dec-02 (F)

Muon (1.5) Muon L2/1 Start MDT Chambers Lines 1 and 3 17-Jul-00 15-Aug-00 (F)
Muon L2/2 Start CSC Chamber Production 01-Mar-01 01-Mar-01 (F)
Muon L2/3 MDT Electronics ASD PRR 19-Oct-01 01-Oct-01 (F)
Muon L2/4 Final Design of Global Alignment Devices

Complete
01-Apr-02 01-Apr-02 (F)

Muon L2/5 CSC IC Production Complete 18-Dec-02 18-Dec-02 (F)
Muon L2/6 Kinematic Mount Design Complete 30-Jan-01 30-Jan-01 (F)
Muon L2/7 MDT Chambers (U.S.) Production Complete 14-Sep-04 14-Sep-04 (F)
Muon L2/8 Kinematic Mount Production Complete 22-May-04 22-May-04 (F)
Muon L2/9 CSC ROD Production Complete 05-Nov-03 04-Nov-03 (F)
Muon L2/10 MDT Elec.’s Mezzanine Production Complete 06-Dec-02 06-Dec-02 (F)
Muon L2/11 CSC Assembly/Testing at CERN Complete 17-Dec-04 17-Dec-04 (F)
Muon L2/12 Global Alignment System Final Delivery 30-Sep-04 30-Sep-04 (F)

Trigger/
DAQ (1.6) TDAQ L2/1 Select Final LVL2 Architecture 31-Dec-99 31-Mar-00 (A)

TDAQ L2/2 LVL2 Trigger Design Complete 31-Dec-01 31-Dec-01 (F)
TDAQ L2/3 LVL2 Trigger Prototype Complete 30-Sep-01 30-Sep-01 (F)
TDAQ L2/4 Start Production 08-Jan-02 08-Jan-02 (F)
TDAQ L2/5 Start Installation & Commissioning 05-Mar-02 05-Mar-02 (F)
TDAQ L2/6 Production Complete 29-Oct-04 29-Oct-04 (F)
TDAQ L2/7 LVL2 Installation & Commissioning

Complete
31-Dec-04 31-Dec-04 (F)
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8.2 U.S. CMS Construction Project Milestones



Project Manager’s Quarterly Progress Report – 3rd Quarter FY 2000
U.S. Large Hadron Collider Construction Project

12

8.3 U.S. LHC Accelerator Construction Project Milestones

Table 8.3. Level 2 U.S. LHC Accelerator Baseline Milestones through FY2001
WBS
Identifiers Milestone Description

Baseline Date Forecast(F)
or Actual(A)

Int Region Begin 1st inner triplet quadrupole model magnet 1 Jul 97 1 Jul 97 (A)
RF Region Begin assembly of 1st dipole model magnet 1 Sep 99 10 Jun 99 (A)
SC Cable Complete SC testing facility upgrades 1 Jun 99 30 Sep 99 (A)
SC Cable All cable production support equipment delivered to CERN 1 Sep 99 28 May 99 (A)
Int Region Complete inner triplet quadrupole model magnet program phase 1 1 Dec 99 28 Sep 99 (A)
Int Region Place purchase order for HTS power leads 1 Feb 00 1 Sep 00 (F)
Int Region Complete inner triplet quadrupole model magnet program phase 2 1 Mar 00 17 Mar 00 (A)
RF Region Complete dipole model magnet program 1 Aug 00 15 Sep 00 (F)
RF Region Begin RF region beam separation dipole production assembly 1 Sep 00 8 Oct 01 (F)
Int Region Begin absorber fabrication 1 Nov 00 1 Nov 00 (F)
Int Region Complete inner triplet quadrupole prototype magnet program 1 Oct 01 1 Oct 01 (F)
Int Region Begin interaction region beam separation dipole production

assembly
1 Mar 01 25 Jul 00 (F)

Int Region Begin inner triplet feedbox fabrication 1 Mar 01 1 Mar 01 (F)
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9. TECHNICAL BASELINE STATUS

U.S. ATLAS Construction Project - No change.  The U.S. ATLAS collaboration defined a list of
initial deliverables representing the U.S. contribution to ATLAS.  This list was approved by the
JOG in March 1998.  Deliverables are listed in the U.S. ATLAS Construction Project
Management Plan, Appendix 3.

U.S. CMS Construction Project - No change.  The U.S. CMS collaboration defined a list of
deliverables representing the U.S. contribution to CMS.  This list was approved by the JOG in
October 1998.  The scope of U.S. CMS contribution is described in the U.S. CMS Management
Plan, Appendix 2.

U.S. LHC Accelerator Construction Project - No change.  U.S. LHC Accelerator Project - The
U.S. deliverables to CERN are defined in the Implementing Arrangement to the Accelerator
Protocol.  The Implementing Arrangement was signed by the CERN and U.S. signatories in July
1998.  Reference the U.S. LHC Accelerator Project Management Plan, Annex II, (Approved
6/15/98).

CERN Direct Purchases - No change.  CERN will procure from U.S. industrial firms supplies
required to construct the LHC accelerator.  These supplies will include superconducting alloy,
cable, insulation, and other materials.

10. BASELINE CHANGE ACTIVITY

Baseline Control Level Baseline Changes
Level 1, DOE/NSF Joint Oversight Group No changes this quarter
Level 2, DOE/NSF Project Office
             U.S. ATLAS Changes to the Level 2 cost and schedule

baseline.
             U.S. CMS Changes to the Level 2 cost baseline and

schedule baselines.
             U.S. LHC Accelerator Changes to the Level 2 cost baseline.
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APPENDIX A - FUNDING BY INSTITUTION (in thousands of dollars)

Grand
Institution Grant Contract NSF Total Grant Contract NSF Total Grant Contract NSF Total Total
FNAL 0 5,517 0 5,517 0 10,817 40 10,857 0 5,981 0 5,981 22,355
Fairfield 0 29 0 29 0 0 0 0 0 10 0 10 39
Maryland 90 65 0 155 0 132 131 263 0 250 0 250 668
Boston U. 0 32 0 32 31 111 0 142 0 132 0 132 306
Florida State 60 54 0 114 71 118 0 189 80 54 0 134 437
U. of Minnesota 60 95 0 155 161 452 0 613 141 202 0 343 1,111
U. of Iowa 77 62 0 139 20 5 0 25 0 453 0 453 617
U. of Rochester 127 1,159 0 1,286 262 485 0 747 441 253 0 694 2,727
Notre Dame 0 52 0 52 0 44 184 228 0 14 193 207 487
Purdue 38 135 0 173 49 166 0 215 0 175 0 175 563
U. of Miss. 46 100 0 146 68 91 0 159 69 108 0 236 541
U. of Florida 44 95 0 139 184 412 0 596 333 853 0 1,186 1,921
Ohio State U. 140 64 0 204 275 212 0 487 196 732 0 928 1,619
Carnegie Mellon 0 113 0 113 0 291 0 291 0 312 0 312 716
Rice 138 19 0 157 102 56 0 158 132 16 0 148 463
U. of Wisconsin 533 1,052 0 1,585 471 3,598 0 4,069 459 3,197 0 3,656 9,310
U.C. Davis 34 100 0 134 0 78 0 78 263 502 0 765 977
UCLA 150 87 0 237 249 173 0 422 244 391 0 635 1,294
U.C. Riverside 20 10 0 30 0 164 0 164 0 70 0 70 264
John Hopkins 0 29 0 29 0 0 70 70 0 0 40 40 139
Northwestern 0 59 0 59 5 26 0 31 0 114 0 114 204
Rutgers 0 13 0 13 0 0 34 34 0 2 140 142 189
Princeton 0 256 0 256 0 626 0 626 0 667 0 667 1,549
Caltech 0 148 0 148 0 458 0 458 0 367 0 367 973
U.C. San Diego 11 0 0 11 11 90 24 125 36 0 0 36 172
Northeastern 0 0 0 0 0 0 3,370 3,370 0 0 1,741 1,741 5,111
U. Ill.-Chicago 0 0 0 0 0 0 124 124 0 0 309 309 433
U. of Nebraska 0 0 0 0 0 0 24 24 0 0 2 2 26
MIT 0 37 0 37 15 67 0 82 0 78 0 78 197
Iowa State 0 0 0 0 0 0 19 19 0 356 0 356 375
     Subtotal 1,568 9,382 0 10,950 1,974 18,672 4,020 24,666 2,394 15,289 2,425 20,167 55,783
     Reserve 0 0 0 0 0 3,401 1,524 4,925 0 0 0 0 0
             Total 1,568 9,382 0 10,950 1,974 22,073 5,544 29,591 2,394 15,289 2,425 20,167 55,783
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G rand
Institu tion G rant Contract NSF T otal G rant Contract NSF T otal G rant Contract NSF T otal T otal
ANL 0 1,098 0 1,098 0 967 0 967 0 922 0 922 2,987
BNL 0 3,903 0 3,903 0 2,581 0 2,581 0 6,429 0 6,429 12,913
LBNL 0 633 0 633 0 715 0 715 0 420 0 420 1,768
SUNY/A lbany 20 0 0 20 48 0 0 48 50 0 0 50 118
U. of  A rizona 320 100 0 420 634 0 0 634 557 0 0 557 1,611
Boston U. 224 0 0 224 298 0 0 298 287 0 0 287 809
Brandeis U . 265 45 0 310 0 0 593 593 0 0 478 478 1,381
U.C.Irv ine 193 0 0 193 0 0 93 93 0 0 0 0 286
U.C. SantaCruz 404 0 0 404 63 0 0 63 0 0 568 568 1,035
U. of  Chicago 0 54 0 54 0 0 1,069 1,069 0 0 264 264 1,387
Duke U . 190 0 0 190 601 0 0 601 417 0 0 417 1,208
Ham pton U. 0 0 0 0 0 0 538 538 0 0 293 293 831
Harv ard 234 0 0 234 0 0 654 654 0 0 390 390 1,278
U. of  Illino is 50 159 0 209 347 0 0 347 294 0 0 294 850
Indiana U. 190 0 0 190 765 0 0 765 460 0 0 460 1,415
M IT 50 0 0 50 105 0 0 105 177 0 0 177 332
M ichigan State 0 35 0 35 0 0 178 178 0 0 293 293 506
Nev is/Colum bia 0 675 0 675 0 0 2,680 2,680 0 0 1,422 1,422 4,777
U. of  New M ex. 20 0 0 20 30 0 0 30 24 0 0 24 74
Northern Illinois 0 0 0 0 0 0 0 0 0 0 0 0 0
O hio S tate U. 0 0 0 0 100 0 0 100 45 0 0 45 145
U. of  M ichigan 62 254 0 316 716 0 0 716 518 0 0 518 1,550
U. of  O klahom a 30 0 0 30 0 0 41 41 0 0 51 51 122
U. of  Penn. 250 0 0 250 300 0 0 300 265 0 0 265 815
U. of  P ittsburg 110 0 0 110 0 0 150 150 0 0 210 210 470
U. of  Rochester 0 0 0 0 0 0 3,587 3,587 0 0 1,664 1,664 5,251
U.T. Arlington 50 82 0 132 0 0 474 474 0 0 230 230 836
S. M ethodist 40 0 0 40 124 0 0 124 30 0 0 30 194
SUNY/S tony B. 27 0 0 27 0 0 1,045 1,045 0 0 1,037 1,037 2,109
Tufts Univ ersity 50 0 0 50 20 0 0 20 20 0 0 20 90
U. W ashington 0 0 0 0 0 0 240 240 0 0 318 318 558
U. of  W isconsin 230 0 0 230 429 0 0 429 665 0 0 665 1,324
     Subtotal 3,009 7,038 0 10,047 4,580 4,263 11,342 20,185 3,809 7,771 7,218 18,798 49,030
     Reserv e 0 3 0 3 157 0 5,289 5,446 327 1,936 1,795 4,058 4,058

0 2,602 2,928 5,530
             Total 3,009 7,041 0 10,050 4,737 4,263 16,631 25,631 4,136 12,309 11,941 28,386 53,088
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